
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:03 PM
Run date

Time

Reviewer: Ghafghazi, Ben 26-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 210 Date: 19-Jan-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 133

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Did not go to work. Took 8 hours sick leave, caught the flu.
·Received an update email from Mo Pazooki regarding the Dumbarton project . Now, the RTL date is
3/15/10 Ad. date 4/15/10, and Bid Opening 7/7/10.
·Per Amer’s request, Jeff will create a spreadsheet and enter the statuses of the EWBs that were audited
by Steve Castaldo on a weekly basis to provide an update. Create an action item list and names that will
complete each action item specified.
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